
Via Email (werner.leah@epa .com) 

April 15, 2022 

Leah Werner 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

sz 
de maximis, inc. 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
March 2022 Monthly Progress Report #095 

Dear Ms. Werner: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W-14-C-004, the Respondents are submitting the March 2022 monthly progress report . 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-

5052. 

Sincerely, 

;/}!~JI--
Michael H. Samples 
Alternate Project Coordinator 

MHS:jr 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 

Jeff Cahn, Esq., USEPA 
David Rieser, Esq., K&L Gates 
Bennie Underwood, de maximis 
GDL Technical Committee 

https://demaximisinc.sharepoint.com/s ites/Projects2/Shared Documents/Active/3237 - Gary Development Landfi ll/07 Monthly Progress Reports/MPR095 (March 2022).docx 
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MONTHLY PROGRESS REPORT - #095 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: March 2022 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• On March 3, 2022, representatives for the United States Environmental Protection Agency 
(USEPA), the Indiana Department of Environmental Management (IDEM) and the Settling Work 
Parties (SWPs), participated in a web-based meeting to discuss the Feasibility Study (FS), dated 
June 9, 2021. In follow-up to the meeting, USEPA provided the SWPs with a draft memo, dated 
March 22, 2022, outlining USEPA concerns related to Site groundwater. 

• Weaver Consultants, on behalf of the SWPs, continued preparing a summary documenting an 
inspection and re-inventorying of the investigation-derived waste (IDW) drums staged on-Site as 
part of the Remedial Investigation (RI). 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None necessary. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES/ 

DELIVERABLES 

• On April 26, 2022, participate in a web-based meeting with representatives for USEPA and IDEM 
to discuss USEPA's March 22, 2022 draft memorandum (see above) . 

• Coordinate with USEPA and IDEM and arrange for the off-Site disposal of liquid IDW drums 

staged on-Site . 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested. 
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